

NATIONAL PARTNERSHIP AGREEMENT TO DELIVER A SEAMLESS NATIONAL ECONOMY

IMPLEMENTATION PLAN

Part 1 - 27 Deregulation Priorities

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>1. Occupational health and safety (OH&S) Nationally uniform OH&S laws, comprising a model Act, model regulations and model codes of practice.</p>	<p><u>Independent review</u> of the national OH&S system: final report to Workplace Relations Ministers' Council (WRMC) by 30 Jan 2009</p> <p><u>Commonwealth:</u> establish new national entity, Safe Work Australia</p> <p><u>All jurisdictions:</u> Safe Work Australia to release model OH&S Bill exposure draft and draft Regulatory Impact Statement (RIS) for public comment by May 2009</p>	<p><u>All jurisdictions:</u> WRMC to agree model OH&S Bill by Sept 2009</p> <p><u>All jurisdictions:</u> Safe Work Australia to commence developing model regulations by Oct 2009</p> <p><u>All jurisdictions:</u> Safe Work Australia to commence developing model codes of practice by late 2009</p>	<p><u>All jurisdictions:</u> Safe Work Australia to finalise model regulations by early 2011</p>	<p><u>All jurisdictions:</u> enact model legislation and regulations and complete all related transition arrangements by Dec 2011</p>	

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>2. Environmental assessment and approvals processes A consistent and efficient system of environmental assessment and approval.</p>	<p><u>Commonwealth and VIC</u> : finalise bilateral assessment agreement by end 2008</p> <p><u>Commonwealth and ACT</u>: finalise bilateral assessment agreement by early 2009</p>	<p><u>All jurisdictions</u>: deliver implementation plans on opportunities for approvals bilateral agreements and strategic assessments to COAG by mid 2009</p>			
<p>3. Payroll tax harmonisation Consistent administration of payroll tax by 1 July 2012.</p>	<p><u>WA, ACT and NT</u>: adopt first stage reforms already adopted by the other States by end 2008</p>	<p><u>WA, SA and NT</u>: consider second stage of reforms already agreed by NSW, VIC, QLD and TAS by late 2009</p>	<p><u>NSW, VIC, QLD and TAS (and WA, SA and NT should any agree)</u>: deliver second stage reforms by mid 2010</p>	<p><u>States and Territories</u>: complete reforms by 30 June 2012</p>	
<p>4. Licences of tradespeople Establish a national trade licensing system.</p>	<p><u>All jurisdictions</u>: draft Intergovernmental agreement (IGA) to be agreed by BRCWG prior to consideration by COAG in early 2009</p> <p>IGA to include the following key elements of the new national</p>	<p><u>All jurisdictions</u>: agree draft legislation by 2009</p> <p><u>Host jurisdiction</u>: enact legislation by April-June 2010</p>	<p><u>All jurisdictions except host jurisdiction</u>: enact legislation (which appropriately applies the host jurisdiction legislation in their jurisdiction) by late 2010</p> <p><u>All jurisdictions</u>: establish the new national licensing body</p>	<p><u>All jurisdictions</u>: new licensing body to commence development and finalise licensing eligibility criteria (including qualifications), licence discipline standards and other licensing policy developed for first tranche of selected</p>	<p><u>All jurisdictions</u>: new national licensing system to commence on 1 July 2012</p> <p><u>All jurisdictions</u>: assist new licensing body to develop and finalise licensing eligibility criteria (including qualifications), licence</p>

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
	system: <ul style="list-style-type: none"> • scope of legislation; • governance arrangements; • principles and objectives; • allocation of licence fees, noting that it is not intended that jurisdictions would be significantly disadvantaged compared to current arrangements; and • transitional arrangements 		including Board and CEO by 1 Jan 2011	priority trades for approval of Ministerial Council by end 2012	discipline standards and other licensing policy for next tranche of trades and approved through RIS and Ministerial Council processes by 30 June 2013
5. Health workforce agreement A national registration and accreditation scheme for health professionals.		<u>QLD:</u> enact legislation by end 2009 <u>All jurisdictions:</u> enact referencing legislation by end 2009 <u>Commonwealth:</u> amend relevant legislation by end 2009	<u>All jurisdictions:</u> implementation of the registration and accreditation scheme and complete all related transitional arrangements by 1 July 2010		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>6. National system of trade measurement The establishment of a national system of trade measurement funded and administered by the Commonwealth.</p>	<p><u>All jurisdictions:</u> Commonwealth to provide the necessary information to enable jurisdictions to agree relevant staffing and resources to be transferred to the Commonwealth by March 2009</p> <p><u>Commonwealth:</u> National Measurement Institute (NMI) to commence stakeholder consultation (including with States and Territories) on trade measurement regulations by Nov-Dec 2008</p> <p><u>Commonwealth:</u> NMI to provide drafting instructions for regulations to the Office of Legislative Drafting and Publishing by Apr 2009</p>	<p><u>All jurisdictions:</u> finalise regulations by Aug 2009</p> <p><u>Commonwealth:</u> NMI to complete all related transitional arrangements by Apr 2010</p> <p><u>All jurisdictions and Commonwealth</u> (through NMI): complete transfer of staff and resources by 30 June 2010</p> <p><u>All jurisdictions:</u> complete all related transitional arrangements so that Commonwealth scheme is operational by 1 July 2010</p>	<p><u>Commonwealth:</u> NMI to establish benchmark for end of year evaluation system performance by Sept 2010</p>		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>7. Rail safety regulation Nationally consistent rail safety legislation and associated regulation, through enactment of COAG agreed model legislation and regulation.</p>	<p><u>VIC, NSW, SA:</u> enact legislation and regulation by end 2008</p>	<p><u>TAS, QLD, WA and NT:</u> enact legislation and regulation by end 2009</p>			
<p>8. Consumer policy framework A new national consumer policy framework, which includes a national generic consumer law (the Australian Consumer Law (ACL) which applies in all Australian jurisdictions), enhanced consumer law enforcement and more efficient consumer policy development and decision-making processes.</p>	<p><u>All jurisdictions:</u> establish senior officials working group in Nov 2008 to arrange development of the ACL</p> <p><u>All jurisdictions:</u> agree IGA on the national policy framework (incorporating the national product safety framework – see item 9) by end June 2009</p>	<p><u>Commonwealth:</u> Commence drafting of the ACL, including consultation with States and Territories by end 2009</p> <p><u>Commonwealth:</u> undertake public consultation on final draft of the ACL and administrative arrangements Apr-Jun 2010</p> <p><u>Commonwealth:</u> complete RIS for the ACL by June 2010</p>	<p><u>Commonwealth:</u> enact principal legislation for the ACL, including agreed provisions on product safety (see item 9) by end 2010</p> <p><u>All jurisdictions:</u> enact application Acts for the ACL, including agreed provisions on product safety (see item 9) by end 2010</p> <p><u>All jurisdictions:</u> commence the ACL by end 2010</p>		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>9. Product safety A consistent national product safety regime</p>	<p><u>All jurisdictions:</u> develop IGA text relevant to product safety and application legislation provisions for consideration by Ministerial Council on Consumer Affairs (MCCA) by June 2009</p> <p><u>All jurisdictions:</u> agree to IGA text (see item 8), including text relating to product safety by end June 2009</p> <p><u>Commonwealth:</u> develop drafting instructions for the ACL for consideration by MCCA by first half of 2009</p>		<p><u>Commonwealth:</u> enact principal legislation for the ACL (see item 8), including agreed provisions on product safety by end 2010</p> <p><u>All jurisdictions:</u> introduce application Acts (see item 8), which include agreed provisions on product safety by end 2010</p> <p><u>All jurisdictions:</u> commence enacted product safety provisions by end 2010</p>		
<p>10. National regulation of trustee corporations The implementation of a national regulation for the licensing and supervision of trustee</p>	<p><u>Commonwealth:</u> develop national framework for regulation of trustee corporations by Apr 2009</p>	<p><u>All jurisdictions:</u> complete all related transitional arrangements and enact repealing legislation by mid-late 2009</p>			

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
corporations to enhance the effectiveness of supervision and reduce the regulatory burden on business.	<p><u>Commonwealth:</u> prepare drafting instructions for national trustee corporations legislation by early 2009</p> <p><u>Commonwealth:</u> introduce legislation by May 2009</p>	<p><u>All jurisdictions:</u> full implementation of national regulation by the Commonwealth from late 2009, including any further necessary transitional arrangements from mid 2009</p>			
<p>11. National regulation of mortgage broking To provide an effective and national approach to consumer protection regulation for mortgage broking.</p>	<p><u>Commonwealth:</u> develop a national framework for the regulation of consumer credit by Apr 2009</p> <p><u>States and Territories:</u> pass referral of powers legislation by May 2009</p> <p><u>Commonwealth:</u> introduce legislation by May 2009</p> <p><u>States and Territories:</u> repeal all relevant legislation in line with</p>	<p><u>All jurisdictions:</u> complete arrangements for national regulation by the Commonwealth from July 2009. Arrangements include a two-year transition period for industry to comply with a comprehensive licensing scheme for mortgage brokers, advisers and providers</p>	<p><u>States and Territories:</u> repeal all relevant legislation in line with phase two (relating to the remaining regulation of consumer credit including pay-day lending, credit cards, store credit, and other small business lending) of the implementation plan by mid-late 2010</p>		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
	phase one (relating to the Uniform Consumer Credit Code and key credit regulation) of the implementation plan by mid 2009				
12. National regulation of margin lending To provide an effective and national approach to consumer protection regulation for margin lending.	As for 11. above	As for 11. above	As for 11. above		
13. National regulation of non-deposit lending institutions To provide an effective and national approach to consumer protection regulation for non-deposit taking institutions.	As for 11. above	As for 11. above	As for 11. above		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>14. Development assessment Improved development assessment processes which will provide greater certainty and efficiency in the development and construction sector.</p>		<p><u>States and Territories:</u> agree an implementation program and agreed benchmarks against which progress can be assessed based on COAG decisions by end July 2009</p> <p><u>All jurisdictions:</u> COAG to agree through BRCWG, LGPMC proposals for expediting development assessment reform by late 2009, including:</p> <p>(a) Roll out of electronic DA processing nationally - [by June 2009]</p> <p>(b) A system of national performance monitoring – [by July 2009]</p> <p>(c) Accelerated use of ‘code assessment’</p>			

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
		(d) Establish a set of supporting national planning system principles - [by June 2009] (e) Assessment of benefits accruing from DA reforms – [by Aug 2009]			
<p>15. National Construction Code (NCC) A nationally-consistent approach to on-site building and plumbing regulation.</p>	<p><u>Commonwealth:</u> finalise RIS by Apr 2009</p>	<p><u>All jurisdictions:</u> Agree on governance and funding by June 2010</p>	<p><u>All jurisdictions:</u> Australian Building Codes Board (ABCB) or its replacement body to consolidate building and plumbing regulations into NCC by Dec 2010</p> <p><u>All jurisdictions:</u> ABCB or its replacement body to release NCC by May 2011</p> <p><u>All jurisdictions:</u> agree new IGA, governance and funding arrangements by June 2011</p>	<p><u>All jurisdictions:</u> Complete legislative amendments and all related transitional arrangements by Jan 2012</p> <p><u>All jurisdictions:</u> new funding arrangements commence by Jan 2012</p>	<p><u>States and Territories:</u> NCC referenced Oct 2012 (subject to individual transition arrangements)</p> <p>Ongoing milestones to be identified and agreed as project progresses</p>

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>16. Regulation of chemicals and plastics Reduction in the compliance burden in the regulation of chemicals and plastics, while maintaining appropriate OH&S, public health and environmental protections.</p>	<p><u>All jurisdictions:</u> COAG to consider new governance structure to oversee regulatory reform and to agree a proposed interim response to the recommendations of the Productivity Commission's Research Report at its Nov 2008 meeting</p> <p><u>All jurisdictions:</u> Ministerial councils to report to COAG through the BRCWG, on responses and implementation plans to Productivity Commission recommendations</p>	<p><u>All jurisdictions:</u> complete remaining early harvest reforms in accordance with the timetable agreed by COAG on 2 July 2009</p> <p><u>All jurisdictions:</u> COAG to agree on implementation plans developed by relevant ministerial councils for the relevant Productivity Commission recommendations</p> <p><u>All jurisdictions:</u> BRCWG to report to COAG on progress in implementing reforms</p>	<p><u>All jurisdictions:</u> BRCWG to report to COAG on progress in implementing reforms</p>	<p><u>All jurisdictions:</u> BRCWG to report to COAG on progress in implementing reforms</p>	

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>17. Registering business names A national system for registering business names</p>	<p><u>All jurisdictions:</u> identify legislation to be repealed/amended with enactment of Commonwealth Business Names legislation (likely 2010) by March 2009</p> <p><u>All jurisdictions:</u> agree an IGA and/or MOU on business names registration and related online services by June 2009</p>	<p><u>Commonwealth:</u> commence delivery of online service components by Dec 2009</p> <p><u>Commonwealth:</u> undertake system user testing by Jan-March 2010</p> <p><u>States and Territories:</u> finalise draft referral of powers and associated legislation by June 2010</p> <p><u>Commonwealth:</u> finalise Business Names legislation by June 2010</p>	<p><u>States and Territories:</u> repeal/amend legislation and refer powers by Sept 2010</p> <p><u>Commonwealth:</u> introduce referral of powers acceptance and national Business Names legislation to Parliament by Sept 2010</p> <p><u>Commonwealth:</u> release online services system by Sept 2010</p> <p><u>All jurisdictions:</u> integrate licensing data by Dec 2010</p> <p><u>Commonwealth:</u> enact Business Names legislation and complete all related transitional arrangements by early 2011</p> <p><u>States and Territories:</u></p>		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
			<p>enact repeals and amendments and complete all related transitional arrangements by early 2011</p> <p><u>Commonwealth:</u> operate new national business names registration system by end March 2011</p>		
<p>18. Personal property securities (PPS) Establishment of a national personal property securities system using Commonwealth legislation.</p>	<p><u>All jurisdictions:</u> IGA agreed at COAG in Oct 2008</p> <p><u>Commonwealth:</u> Contractor engaged to design, build and integrate the PPS register by Nov 2008</p> <p><u>Commonwealth:</u> introduce PPS Bill to Parliament by mid 2009</p>	<p><u>All jurisdictions:</u> legislation enacted by Oct 2009</p> <p><u>All jurisdictions:</u> complete migration of data from State and Territory registers and all related transitional arrangements by May 2010</p>	<p><u>All jurisdictions:</u> national personal property securities system commences by May 2011</p>		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
	<u>States and Territories:</u> introduction of referring legislation and consequential amendments by mid 2009				
19. Standard business reporting (SBR) Simplified business-to-government reporting by July 2010, including the creation of a single online facility. It will streamline government financial reporting requirements for business.	<u>Commonwealth:</u> release limited Tax File Number (TFN) Declaration Pilot by 31 Jan 2009 <u>Commonwealth:</u> release full production version of the TFN Declaration by 30 June 2009 <u>Commonwealth:</u> release third version of the SBR Reporting Taxonomy (Taxonomy Cycle 3) with input from States and Territories by 31 March 2009	<u>Commonwealth:</u> release fourth version of the SBR Reporting Taxonomy by 30 Sept 2009 <u>All jurisdictions:</u> open all transactions and interactions in SBR scope to the public in preparation for 1 July 2010 start date by 31 March 2010 <u>Commonwealth:</u> release fifth version of the SBR Reporting Taxonomy by 30 June 2010	<u>All jurisdictions:</u> fully implement the SBR program from 1 July 2010 (with take-up by business escalating over the subsequent three years)		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>20. Food regulation Reform of legislation, governance arrangements, uniform enforcement and setting or modifying food standards.</p>	<p><u>All jurisdictions:</u> in early 2009, develop a proposal for the development of options and costs to improve national consistency in monitoring and enforcement, and a proposal to reform voting arrangements of the Ministerial Council</p>	<p><u>All jurisdictions:</u> through Ministerial Council undertake a comprehensive review of food labelling law and policy, with progress report to COAG by July 2009</p> <p><u>All jurisdictions:</u> consider and agree to preferred implementation model by July 2009</p>	<p><u>All jurisdictions:</u> finalise food labelling review with report to COAG by July 2010</p> <p><u>All jurisdictions:</u> develop and finalise legislation and fully implement agreed reforms by Dec 2010</p>		
<p>21. National mine safety framework (NMSF) A nationally consistent mine safety regime.</p>	<p><u>All jurisdictions:</u> Ministerial Council on Mineral and Petroleum Resources (MCMPR) to provide reform options to COAG in early 2009</p> <p><u>Commonwealth:</u> finalise first draft of NMSF Drafting Instructions and Example Clauses by mid 2009</p>	<p><u>Commonwealth:</u> develop National Enforcement Implementation Guidelines by Nov 2009</p> <p><u>Commonwealth:</u> establish a national regulators forum by late 2009</p> <p><u>Commonwealth:</u> development of National Mine Safety Database by 2010</p>			

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
		<u>Commonwealth:</u> develop national guidance material from early 2010			
22. A National electronic conveyancing system A single electronic system for completing real property transactions and lodging land title dealings for registration in Australia.		<u>All jurisdictions:</u> COAG to agree the form of the new legal entity for an e-conveyancing system by mid 2010 <u>States and Territories:</u> agree governance arrangements for a new entity by mid 2010	<u>States and Territories:</u> subject to States and Territories settling funding, establish new entity and appoint Board by Sept 2010 <u>States and Territories:</u> agree nationally uniform business processes by Sept 2010 <u>States and Territories:</u> enact any necessary legislative changes and complete all related transitional arrangements by early 2011	<u>States and Territories:</u> commence the new e-conveyancing system by end 2011	

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>23. Oil and gas regulation Reduction in the regulatory burden on the upstream petroleum industry.</p>	<p><u>Commonwealth:</u> Productivity Commission to complete final report by Apr 2009</p>	<p><u>All jurisdictions:</u> COAG to agree implementation plans for proposed reforms by early 2010, following agreement by MCMPR, through BRCWG</p> <p>Ongoing milestones to be identified and agreed as project progresses</p>			
<p>24. Maritime safety regulation Nationally consistent approach to regulation of State/Territory and Commonwealth legislation in relation to some vessels and operators.</p>	<p><u>All jurisdictions:</u> Australian Transport Council (ATC) agreed preferred approach in Nov 2008</p> <p><u>All jurisdictions:</u> ATC to report to COAG in the first half of 2009 on the outcomes of the Regulatory Impact Statement (RIS) process, including financial implications and proposed way forward (including</p>	<p><u>All jurisdictions:</u> COAG to agree IGA early 2010</p>			

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
	timing of IGA and legislation)				
25. Wine labelling Better align domestic and export wine labelling requirements.	<u>States and Territories:</u> Complete legislative amendments to bring into force the World Wine Trade Group's Agreement on Wine Labelling by early 2009	Reform completed 1 July 2009			
26. Directors' liability A consistent and principled approach to the imposition of personal criminal liability for corporate fault.	<u>All jurisdictions:</u> COAG referred principles for advice on their adequacy to the Ministerial Council for Corporations (MINCO) in Nov 2008 <u>All jurisdictions:</u> MINCO to agree the principles for increased consistency across jurisdictions to the imposition of personal criminal liability for corporate fault by March 2009	<u>All jurisdictions:</u> MINCO to finalise audit of Commonwealth, State and Territory provisions by mid August 2009 <u>All jurisdictions:</u> MINCO to consider audit outcomes, identify areas for nationally agreed principles and provide an interim report to BRCWG by end August 2009 <u>All jurisdictions:</u> MINCO to complete	<u>All jurisdictions:</u> enact legislation by Dec 2010		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
		<p>report panel/focus groups including recommendations for nationally agreed principles by mid October 2009</p> <p><u>All jurisdictions:</u> MINCO to consider report and agree national principles by end October 2009</p> <p><u>All jurisdictions:</u> MINCO to report to COAG, through BRCWG, by the end of 2009</p> <p>COAG to agree reforms in 2009</p>			
<p>27. A national system for remaining areas of consumer credit A more efficient approach to regulation of financial services, not captured by the early action</p>	As for 11. above	As for 11. above	As for 11. above	As for 11. above	

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
areas in the mortgage credit and advice, margin lending and non-deposit taking institutions above.					

Part 2 - Competition Reform

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
1. Review of Australia's anti-dumping and countervailing system	<u>Commonwealth:</u> Productivity Commission (PC) to commence review in March 2009	<u>Commonwealth:</u> PC to finalise review in December 2009 <u>Commonwealth:</u> release PC's final report by mid 2010 <u>Commonwealth:</u> release a government response to the PC review by June 2010.	Ongoing milestones to be identified and agreed as project progresses		
2. Review of parallel import restrictions on books	<u>Commonwealth:</u> PC to commence review by late 2008 <u>Commonwealth:</u> release PC's final report by June 2009	<u>Commonwealth:</u> release a government response to the PC review by Dec 2009	Ongoing milestones to be identified and agreed as project progresses		
3. Previously agreed energy reform	<u>WA:</u> report to BRCWG on national gas laws by Nov 2008 <u>Commonwealth:</u> Australian Energy Market Commission	<u>SA:</u> retail policy package legislation introduced by Sept 2009 <u>All jurisdictions:</u> Australian Energy Market Operator	<u>Commonwealth:</u> AEMC to complete review of competition in ACT retail market by end 2010	<u>Commonwealth:</u> AEMC to complete review of competition in NSW retail market by end 2011	

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
	(AEMC) to report by end 2008 to Ministerial Council for Energy on competition in the SA market and advise on measures to remove retail price regulation in SA	commences operation by mid 2009			
4. Infrastructure access regulation	<u>Commonwealth:</u> consultation with States and Territories on reforms to the National Access Regime by the first half of 2009	Ongoing milestones to be identified and agreed as project progresses			
5. Previously agreed infrastructure reforms	<u>All jurisdictions:</u> <ul style="list-style-type: none"> • report to COAG on progress of CIRA reforms • implement recommendations competition/ regulation reviews of significant ports by early 2009 	<u>Commonwealth:</u> implement competitive tendering regulations for National Access regime by late 2009	<u>States and Territories:</u> submit third party access regimes for streamlined certification (including access regimes applying to major intrastate rail networks) by end 2010		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
6. Rationalisation of occupational licences	<p><u>States and Territories:</u> based on PC's list of occupations, advise BRCWG on scope for rationalising licences by early 2009</p> <p><u>All jurisdictions:</u> COAG to agree options by early 2009</p>	<p><u>States and Territories:</u> introduce legislation and complete all related transitional arrangements by end 2009</p>			
7. National transport policy (proposals for accelerated reforms for uniform regulation of heavy vehicles, rail safety and maritime safety and existing work on urban congestion – for maritime refer to #24 under Part 1 Deregulation Priorities)	<p><u>All jurisdictions:</u> milestones to be developed following consideration by ATC by early 2009</p>				

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
8. Previously agreed transport reforms	<u>All jurisdictions:</u> develop milestones following ATC consideration by early 2009, consistent with the National Reform Agenda: Road Reform Plan	<u>All jurisdictions:</u> ATC to consider evaluation study of incremental pricing schemes by July 2009	<u>All jurisdictions:</u> implement work programs agreed by COAG by Dec 2010	<u>All jurisdictions:</u> ATC to report on feasibility study of mass-distance location-based charges by Dec 2011	

Part 3 - Regulatory Reform

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
The development and enhancement of existing processes for regulation making and review	Implementation of specific action commitments outlined in COAG's <i>Apr 2007 Regulatory Reform Plan</i> (Appendix C) that were endorsed by BRCWG by 30 June 2009	Ongoing milestones to be identified and agreed as project progresses	Ongoing milestones to be identified and agreed as project progresses	Ongoing milestones to be identified and agreed as project progresses	Ongoing milestones to be identified and agreed as project progresses